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ESTIMATE RUN 05/13/2015

ESTIMATE SUMMARY 10:15:22

CONTID: C19860         ESTIMATE NO: 0002 PROG 2005

PCN: 19860-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 RKFALL MIT. N. OF RIDGWAY PERCENT TIME:

PROJECT NO: NHPP 5502-077                 

US 550 RKFALL MIT. N. OF RIDGWAY

NAME OF ROAD: 550B

PROJECT COUNTIES: OURAY

CONTRACTOR:

ROCK SOLID SOLUTIONS CORPORATION PAY PERIOD ENDING 05/02/2015 DATE TIME STARTED 03/24/2015

195 LODGEPOLE CIRCLE DATE LET 01/29/2015 DATE WORK BEGAN 03/24/2015

 DATE AWARDED 02/24/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/17/2015 DATE ACCEPTED

PARACHUTE CO 81635     970-903-3028 DATE NOTICE TO PROCEED 03/24/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,039,125.10 PARTICIPATING $ $ 193,930.62

AWARD PROJECT AMT: 1,895,254.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 23,683.13

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,235.42

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.29

WORK DAYS

WORK DAYS

11.92%

1,796,102.73

193,930.62

217,613.75

213,378.33

$

$

$

$

243,022.37

0.00

243,022.37

23,683.13

266,705.50

-5,708.17

0.00

260,997.33

0.00

AMOUNT DUE 260,997.33 213,378.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 213,378.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

24.0 TIME ALLOW: 157

ORIG TIME ALLOW: 150
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PCN: 19860-BID    ESTIMATE RUN 05/13/2015

PROJECT: NHPP 5502-077                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:15:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.100

0.300

201-00000  
 

2,000.000.400

1,500.00

1.000

L S 

5,000.00000

0010 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

750.000

SY  

12.10000

0015 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

18,200.000

CY  

34.00000

0020 Rock Excavation (Special) 0.000

235.000

203-00440  
 

16,215.00235.000

16,215.00

3,811.000

CY  

69.00000

0025 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

25.000

HOUR

145.00000

0030 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

105.00000

0035 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

25.000

HOUR

145.00000

0040 Potholing 6.000

0.000

203-01597  
 

2,160.006.000

0.00

10.000

HOUR

360.00000

0045 Rock Scaler 0.000

97.500

203-02300  
 

10,237.5097.500

10,237.50

500.000

HOUR

105.00000

0050 Laborer 0.000

9.500

203-02330  
 

446.509.500

446.50

40.000

HOUR

47.00000

0055 *Erosion Log (12 Inch) 0.000

44.000

208-00002  
 

215.6044.000

215.60

250.000

LF  

4.90000
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PCN: 19860-BID    ESTIMATE RUN 05/13/2015

PROJECT: NHPP 5502-077                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:15:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Silt Berm 0.000

0.000

208-00004  
 

0.000.000

0.00

0.000

LF  

10.50000

0065 *Silt Fence 1,015.000

470.000

208-00020  
 

2,598.751,485.000

822.50

1,500.000

LF  

1.75000

0070 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

140.000

LF  

4.65000

0075 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,450.00000

0080 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

2,250.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

6.000

208-00103  
 

282.006.000

282.00

40.000

HOUR

47.00000

0090 Removal and Disposal of Sediment (Equipment) 0.000

12.000

208-00105  
 

1,740.0012.000

1,740.00

80.000

HOUR

145.00000

0095 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

125.00000

0100 *Erosion Control Supervisor 4.000

22.000

208-00206  
 

7,150.0026.000

6,050.00

150.000

DAY 

275.00000

0105 Rock Reinforcement (Number 10) 0.000

0.000

211-01115  
 

0.000.000

0.00

500.000

LF  

61.00000

0105 MATERIAL ALLOWANCE Rock Reinforcement 0.000

500.000

4,035.00500.000

4,035.00LF  

8.07000
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PCN: 19860-BID    ESTIMATE RUN 05/13/2015

PROJECT: NHPP 5502-077                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:15:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Rock Dowel 0.000

0.000

211-02116  
 

0.000.000

0.00

1,440.000

LF  

28.80000

0115 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.400

ACRE

1,425.00000

0120 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.400

ACRE

2,275.00000

0125 *Flexible Growth Medium 0.000

0.000

213-00009  
 

0.000.000

0.00

1.400

ACRE

3,465.00000

0130 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.000

L S 

11,000.00000

0135 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

50.000

SY  

2.50000

0140 *Wildlife Biologist 9.500

0.000

240-00000  
 

902.509.500

0.00

20.000

HOUR

95.00000

0145 *Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

150.000

TON 

40.25000

0150 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

448.000

TON 

218.50000

0155 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

278.000

GAL 

4.30000

0160 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.65000
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PCN: 19860-BID    ESTIMATE RUN 05/13/2015

PROJECT: NHPP 5502-077                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:15:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Mesh Anchor (Special) 0.000

0.000

607-55050  
 

0.000.000

0.00

37.000

EACH

1,065.00000

0165 MATERIAL ALLOWANCE Mesh Anchor (Special) 0.000

37.000

5,605.1337.000

5,605.13EACH

151.49000

0170 Wire Mesh 0.000

0.000

607-55100  
 

0.000.000

0.00

17,300.000

SF  

4.40000

0170 MATERIAL ALLOWANCE Rockfall Fabric 0.000

15,100.000

14,043.0015,100.000

14,043.00SF  

0.93000

0175 *Detour 0.000

0.600

621-00425  
 

33,120.000.600

33,120.00

1.000

L S 

55,200.00000

0180 *Construction Surveying 0.800

0.000

625-00000  
 

12,000.000.800

0.00

1.000

L S 

15,000.00000

0185 *Mobilization 0.000

0.500

626-00000  
 

52,750.000.500

52,750.00

1.000

L S 

105,500.00000

0190 Public Information Services 0.040

0.154

626-01000  
 

1,940.000.194

1,540.00

1.000

L S 

10,000.00000

0195 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

20.000

GAL 

575.00000

0200 *Pavement Marking Paint (Waterborne) 0.000

18.390

627-00011  
 

5,296.3218.390

5,296.32

50.000

GAL 

288.00000

0205 *Flagging 72.000

520.500

630-00000  
 

14,812.50592.500

13,012.50

4,060.000

HOUR

25.00000
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PCN: 19860-BID    ESTIMATE RUN 05/13/2015

PROJECT: NHPP 5502-077                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:15:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Traffic Control Inspection 1.000

9.000

630-00007  
 

1,070.0010.000

963.00

60.000

DAY 

107.00000

0215 *Traffic Control Management 6.000

19.000

630-00012  
 

14,700.0025.000

11,172.00

150.000

DAY 

588.00000

0220 *Construction Traffic Sign (Panel Size A) 2.000

1.000

630-80341  
 

67.503.000

22.50

6.000

EACH

22.50000

0225 *Construction Traffic Sign (Panel Size B) 12.000

9.500

630-80342  
 

731.0021.500

323.00

58.000

EACH

34.00000

0230 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

45.00000

0235 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

7,560.001.500

0.00

3.000

EACH

5,040.00000

0240 *Drum Channelizing Device 25.000

0.000

630-80360  
 

280.0025.000

0.00

50.000

EACH

11.20000

0245 *Traffic Cone 75.000

0.000

630-80380  
 

225.0075.000

0.00

150.000

EACH

3.00000

0250 Shotcrete Sculpting 0.000

0.000

641-10070  
 

0.000.000

0.00

640.000

SY  

178.00000

0255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

72,677.000

F A 

1.00000

0260 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000
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PCN: 19860-BID    ESTIMATE RUN 05/13/2015

PROJECT: NHPP 5502-077                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:15:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

500.000

HOUR

1.00000

0275 F/A Paleontological Investigations 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0280 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0295 Added Item (Lump Sum)/ CMO 2 Detour Widening Earthwork 0.000

0.600

900-00014  
 

11,302.200.600

11,302.20

0.600

L S 

18,837.00000

0300 Conc Barrier (Temp) CMO 2 0.000

455.000

630-80370  
 

23,660.00455.000

23,660.00

910.000

LF  

52.00000

0305 Impact Atten (Sand Fill) (Temp) CMO 2 0.000

1.000

630-85006  
 

3,260.001.000

3,260.00

2.000

EACH

3,260.00000

CAT 250,405.50217,613.752,022,825.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION BID ITEMS 

0285 Field Office (Class 1) 1.000

0.000

620-00001  
 

13,850.001.000

0.00

1.000

EACH

13,850.00000

0290 Sanitary Facility 1.000

0.000

620-00020  
 

2,450.001.000

0.00

1.000

EACH

2,450.00000

CAT 16,300.000.0016,300.00CURRENT AMT0400 $ $ $

$ 266,705.50217,613.75$2,039,125.10$CURRENT AMTPROJECT TOTAL


